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         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Are there problems which affect your ability to accomplish assigned 

tasks?

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Do you plan to take time off that is not currently scheduled?

Accomplished this week
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Yes/No

Yes 

Yes

Due Date

Status of Assigned Issues

Issue Number Description Status

1. Were recent milestones completed on 

schedule?

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

2. Were any key milestones or deliverables 

rescheduled?

DHCS has 

postponed the 

SD/MC II System in 

three waves, 

starting with 

11/30/2009, 

12/31/2009 and the 

last at 1/31/2010.

DMH needs to insure that 

SD/MC claims can be 

processed through the use 

of the ASAP prior to DHCS 

SD/MC II implementation.

The SD/MC Phase II 

interface was revised to 

5/29 but postponed to 6/12 

by DHCS schedule.  SD/MC 

Phase II interface was to 

begin end to end testing will 

begin August 11. 
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No

No

No

No

No

No

No

4.  Were there any changes to scope?    

3. Was work done that was not planned?    

7.  Were any scheduled tasks not started?

6.  Were any tasks or milestones removed?

5.  Were tasks added that were not originally 

estimated?
   

9.  Are there any staffing problems?

8.  Are there any new major issues?

Confidential Status Report Page 3 of 11



CA-PMM

7/9/09

Project Name: ASAP

Status Report
OCIO Project #: 4440-49

Department: Department of Mental Health

Revision Date:

Yes/No

Yes

No

No

No

No

Look Ahead View

Questions Impact Action Required

3. Is there any unplanned work that needs to 

be done?
  

4.  Are there any expected or recommended 

changes to scope?

1. Will upcoming critical path milestones or 

deliverables be delayed?

The SD/MC Phase II go live in 

November 2009 gives us sufficient time 

to make up the end to end testing 

activities.

The SD/MC Phase II interface was 

delivered on July 17 and end to end 

testing will begin August 11.

2. Do any key milestones or deliverables need 

to be rescheduled?

5.  Are there any tasks not originally estimated 

that will  need to be added?
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No

No

7.  Are there any scheduled tasks whose start 

will likely be delayed?

9.  Are any staffing problems anticipated?

6.  Are there any tasks or milestones that 

should be removed from the plan?
  

8.  Are any major new issues foreseeable?
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Target 

Date

Forecast 

Date

8/10/09 8/11/09

8/10/09 8/11/09Implementation Plan In process.

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Training and Knowledge Transfer Plan In process.
Deliverable needed to be 

updated in July to reflect 

changes to design.

 

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

SD/MC Phase I Interface delievered.  

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

X

x  Schedule   

Milestones X

Deliverables
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Resources X

Continuing Cost X

OneTime Cost
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Target 

Date

Forecast 

Date

8/10/09 8/11/09

8/10/09 8/11/09

If Delayed, Impact to 

Implementation Date

 Training and Knowledge Transfer Plan In process.

Deliverable needed to be 

updated in July to reflect 

changes to design.

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status Date Completed

Implementation Plan In process.

 

Milestones X

Schedule x   

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Deliverables X

Resources X
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Continuing Cost X

One Time Cost N/A
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

0Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

15% to 10%

>10%

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

1

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

04 to 6

>6

6.  Unresolved Issues 

(on time resolution)

On time

1

5.  High-Probability, High-Impact 

Risks

0 to 3

Late with no impact

Late impacting the critical path

0Partially engaged

Inadequate engagement

8.  Strategy Alignment

Strong alignment

0

7.  Sponsorship Commitment

Fully engaged

Partial alignment

Weak or no alignment

0Medium

Weak

9.  Value-to-Business

Strong
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0Medium

Weak

15-25%

>25%

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

280-90% on time

<80% on time

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

0

Vendor Viability Rating Rationale

The vendor has experience in customizing and implementing their accounting COTS in other public entities in other states.

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

14. Overtime Utilization 

(% of effort that is overtime)

<15%

0

Total  6

15.  Team Effectiveness

Highly Effective

1Moderately Effective

Ineffective
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